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On July 27, 2001, Bowie Power Station, L.L.C. ("Bowie" "Company" or "Applicant") filed

18 with the Arizona Corporation Commission ("Commission") an application for two Certificates of

19 Environmental Compatibility ("CEC"). Decision No. 64625 (March 7, 2002) authorized the

20 construction of a 1,000 megawatt natural gas-fired, combined-cycle power plant. Decision No.

21 64626 authorized the construction of the 345 kV and 345 kV/230 kV switchyards, a 345 kV double-

22 circuit transmission line and a 230 kV interconnection and related facilities in Cochise and Graham

23 Counties. Both CECs were granted subject to a number of conditions.

24 On August 18, 2006, the Company filed a Request for Extension of the CECs approved in

25 Decision Nos. 64625 and 64626. The extension request was based upon Condition No. 22 in

26 Decision No. 64625 and Condition No. 10 in Decision No. 64626, which allow the Company to seek

21 extension of the CECs before the time limit to complete construction. Decision No. 69339 (February

IN THE MATTER OF THE APPLICATION OF
BOWIE POWER STATION, L.L.C. IN
CONFORMANCE WITH REQUIREMENTS OF
ARIZONA REVISED STATUTES 40-360.03 AND
40-360.06 FOR TWO CERTIFICATES OF
ENVIRONMENTAL COMPATIBILITY
AUTHORIZING CONSTRUCTION OF A 1,000
MEGAWATT NATURAL GAS-FIRED,
COMBINED-CYCLE POWER PLANT, 345kV
AND 345kV/230kV SWITCHYARDS, 345kV and
230kV INTERCONNECTION AND RELATED
FACILITIES IN COCHISE AND GRAHAM
COUNTIES ARIZONA. THE PROPOSED POWER
STATION SITE is LOCATED IN SECTIONS 28
AND 29, TOWNSHIP 12 SOUTH, RANGE 28
EAST, TOWNSHIP 11 SOUTH, RANGE 28 EAST,
TOWNSHIP 11 SOUTH, RANGE 27 EAST, AND
TOWNSHIP 11 SOUTH, RANGE 26 EAST, GILA
AND SALT RIVER BASE AND MERIDIAN. PROCEDURAL ORDER

S/Lyn/LineSiting/0101 18extension 1



DOCKET no. L-00000BB-01-0118

2

4

1 20, 2007) granted the extensions until December 31, 2010, and also included several new conditions.

On July 8, 2010, Bowie applied for an extension of time requesting that the expiration date of

3 the CECs be extended from the current expiration date of December 31, 2010, to December 31, 2020.

On August 12, 2010, the Commission's Utilities Division ("Staff') filed a Memorandum

5 recommending approval of the requested CECs' time extension to December 31, 2020. Staff

6

7

8

9

proposed a modification to the Company's "Proposed Revised CEC Expiration Condition(s)

Language" to include a provision that Bowie could request a time extension in the future, provided

that appropriate facilities have been "substantially constructed."

The language as recommended by Staff is as follows

10 Decision No. 64625:

11

12

13

14

15

"This authorization to site and construct Bowie Project Generation Facilities shall
expire on December 31, 2020. However, before such expiration, Applicant or any
assignee of Applicant may request that the Commission further extend this time
limitation, provided that the Bowie Project Generation Facilities have been
substantially constructed as of the time of such extension request. The
Commission will determine what "substantial construction" is, at the time of
Applicant's filing for time extension. In determining whether the facilities have
been substantially constructed, the Commission shall include consideration of the
status of Bowie Proj et financing and physical site construction."16

17
Decision: 64626:

18

19

20

21

22

"This authorization to site and construct Bowie Project Transmission Facilities
shall expire on December 31, 2020. However, before such expiration, Applicant
or any assignee of Applicant may request that the Commission further extend this
time limitation, provided that the Bowie Project Transmission Facilities have been
substantially constructed as of the time of such extension request. The
Commission will determine what "substantial construction" is, at the time of
Applicant's tiling for time extension. In determining whether the facilities have
been substantially constructed, the Commission shall include consideration of the
status of Bowie Project financing and physical site construction."

23

24 Decision Nos. 64625 and 64626 both contain language requiring Bowie to provide notice of

25 requests for extension of the terms of the CECs.

26 Decision No. 64625 provides that:

27

28
In the event that Applicant requests an extension of the term of the

2
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Certificate prior to completion of construction, Applicant shall use
reasonable means to directly notify all landowners and residents within one-
mile radius of the Project of the time and place of the proceeding in which
the Commission shall consider such request for extension. Applicant shall
also provide notice of such extension to Cochise County, Graham County,
the community of Bowie and the City of Willcox.1

4

5
Decision No.64626provides that:

6

7

8

9

In the event that the Project requires an extension of the term of this
Certificate prior to completion of construction, Applicant shall use
reasonable means to directly notify all landowners and residents within a
one mile radius of the Project facilities of the time and place of the
proceeding in which the Commission shall consider such request for
extension.210

Accordingly, Bowie needs to provide notice of its requested extension in accordance with

12 . . . n . . . . .
these Decisions and should file documentation with the Commission demonstrating compliance with

11

13 . .
those notlce requirements.

14
On October 4, 2010, a Recommended Order was filed in this matter for the Commission's

15
consideration at its October 19 and 20, 2010, Open Meeting.

16

17

18

19

IT IS THEREFORE ORDERED that Bowie Power Station, L.L.C. shall file with the

Commission's Docket Control no later than October 15, 2010, certification that public notice

was given in accordance with Decision Nos. 64625and 64626and with this Procedural Order.

DATED this day of October, 2010.
20

21

22
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CHIEFSQQSMINISTRATIVE LAW JUDGE

24

25

26

27

28
l Decision No. 64625 at CEC p.8, Condition 14.
.1 Decision No. 64626 at CEC p. 4-5, Condition 3.
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Lawrence V. Robertson, Jr.
ATTORNEY AT LAW
P.O. Box 1448
Tubac, Az 85646
Attorney for Bowie Power Station, L,L.C.
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John Foreman, Chairman
ARIZONA POWER PLANT AND TRANSMISSION
LINE SITING COMMITTEE
Office of the Attorney General
1275 W. Washington St.
Phoenix, AZ 85007
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David Getts
Tom Way
SOUTHWESTERN POWER GROUP II, LLC
3610 n. 44th St., Suite 250
Phoenix, AZ 85018
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Wayne Bryant
UNITED ASSOCIATES OF PLUMBERS AND
STEAMFITTERS LOCAL 741
2475 E. Water St.
Tucson, AZ 85719-3455
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Janice Alward, Chief Counsel
Legal Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007
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Steve Oleo, Director
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, AZ 85007
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